
New School Building update 

November 2017 



Brief background 

• Applications for PSBP 2010 

• ESFA announcement of 260 schools 2011 

• First meeting with the ESFA – July 2014 

• Design meetings 2015-6 

• Planning application 2017 

• Building starts July 2017 



Timetable 

• School build part 1 to be finished during 

Summer term 2018 

• Current school packed up during last 

weeks of summer term (volunteers!) 

• Contents moved during Summer break 

• Term dates for 2018-19 – start Monday 

10th September 

 



Term dates 2018-19 

• Autumn term starts Monday 10th September 

• Half-term 22/10 – 26/10 (Inset day 29/10) 

• End of term 21/12/17 

• Spring term starts 8/1/18 

• Half term 18/2 – 22/2 

• End of term 4/4/18 

• Summer term starts 23/4/18 

• Half-term 27/5 – 31/5 

• End of term 23/7/18 



RDD process 

• Architectural – internal 

• Landscaping – External 

• Mechanical and electrical 



RDD process 

• Floor finishes – carpet, hall, wet areas, 
walls, etc. 

• External finishes 

• Kitchen design 

• Toilets 

• External lighting 

• Access control 

• Lock suiting 

 

 

 



What next? 

• Further update meeting for parents in 
Spring/Summer 

• Packing up end of summer term 

• Unpacking beginning of Autumn term 2018 

• Start and end of school day to be reviewed 
for Autumn term 2018 

• Demolition work to start Summer 2018 

• Works completed and finished – February 
2019 



How can you help? 

• Packing and unpacking – 

volunteers? 

• PTFA £10,000 challenge 


